

PROJECT CLOSURE & FINAL SIGN-OFF

Project Completion Documentation

FCAI E-Club Centralized Web Platform

PROJECT TITLE

FCAI E-Club Web Platform

CLIENT NAME

Eng. Mohamed Mohamed Hassan Fahmy

PREPARED BY

Eng. Ahmed Wael Mohamed

COMPLETION DATE

September 20, 2026

1. FINAL PROJECT REPORT & PERFORMANCE METRICS

The FCAI E-Club Web Platform project has officially concluded. All core objectives, functional milestones, and technical deliverables outlined in the scope of work have been successfully executed and validated against requirements.

Metric Area	Planned Baseline	Actual Outcome	Variance & Status
Scope Delivery	7 Core Modules (Landing, About, Team, Partnerships, Events, Registration, RLS Security)	7 Core Modules Delivered + E2E Playwright Tests & Maintenance Playbook	Exceeded
Schedule	16 Weeks (Planned Completion: Sept 2026)	Completed on Schedule (16 Weeks)	On Track
Budget & Resources	Allocated Development & Infrastructure Budget	Delivered within 100% of Agreed Budget Boundary	On Budget
Quality & Security	41 RLS Policies, End-to-End Registration Tests, Standard Design System	Zero Critical Defects, Pass on E2E Test Suite, Full RLS Verification	Passed

2. LESSONS LEARNED

What Went Well

- Modular System Design:** The ds - * CSS class system ensured consistent UI components without layout conflicts.
- Database Schema & RLS:** Row Level Security policies and automated profile triggers isolated user data securely from day one.
- Server Actions Integration:** Next.js Server Actions simplified multi-step event forms and CV file upload pipelines.

Challenges & Improvements

- Auth Scope Adjustments:** Delaying mandatory login on workshop registration required adapting RLS policies to support guest submissions with email rate-limiting.
- Environment Pre-configuration:** Setting up local Supabase CLI migrations required clear step-by-step developer documentation.

3. LIBRARY & ASSET ARCHIVES CONFIRMATION

Archive Verification Statement: All production source code, design mockups, migration scripts, database schemas, and technical documentation have been systematically packaged, tagged, and archived into the company's central repository and librarv index under reference ID: ARC - FCAT - ECLUB - 2026 - V1 . 1 .

4. FORMAL LEGAL SIGN-OFF & CONTRACT ACCEPTANCE

This document serves as formal confirmation that all services, deliverables, and contractual requirements under the FCAI E-Club Platform Development Agreement have been fully satisfied, tested, and accepted by the client.

Contract Completion Terms

- Deliverable Acceptance:** The client acknowledges full receipt and formal acceptance of the web platform, source code repository, database infrastructure, and accompanying documentation.
- Release of Obligations:** The contractor has fulfilled all technical milestones, performance criteria, and documentation handovers specified in the Scope of Work.
- Final Payment Authorization:** Authorization is hereby granted to release the final contractual payment installment to the developer/contractor.

Client Representative

Eng. Mohamed Mohamed Hassan Fahmy
FCAI E-Club Lead Representative

Lead Engineer / Contractor

Eng. Ahmed Wael Mohamed
Full-Stack Solutions Engineer

Signature & Date

Signature & Date

5. POST-HANDOVER GOVERNANCE

Following this legal sign-off, ongoing operational support and maintenance will transition to the FCAI E-Club technical team according to the delivered MAINTENANCE-PLAYBOOK.md and SETUP-GUIDE.md procedures.

